SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:23AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 369  Const Calendar Day: 701 Date: 10-Aug-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Overcast in the AM to sunny in the PM

Working Day If no, explain:

Diary: Dispute
Work description.

[]

- Continued to monitor ABF surveyors as they placed additional layout lines on the E2 cap beam concrete
surface for the offsets prescribed in Submittal 2419R00 - Pier E2 Shear Key and Bearing erection Plan.

- See Lalit's diary for details on the operation, equipment, and labor of the S1 Shear Key anchor rod
blockout cleanup, and anchor rod placement, prep work for the 2 temporary bearings placed near the W-
Line on the E2 cap beam.

- See Lalit's diary for details on the operation, equipment, and labor of the E-Line precast cover slab
removal, cleanup of the concrete/drain pipe, and neoprene pad placement at the W2 cap beam.

- Continued to process the surveying information from last Saturday August 6th, 2011 for the checks on
the marks placed by ABF surveyors on the top of the E2 cap beam concrete surface for the Shear Key and
Bearing placement.

- Resumed preparing for surveying the tower prior to pullback operations.

- Inspected the S1 Shear Key anchor rod blockouts with METS inspector Jason Gramlick for debris
blocking the grout holes in the bearing plates. The anchor rod blockouts inspected were 5, 7, 8, G , M, and
18 labeled by ABF on the concrete surface. All of these blockouts were spray painted orange by the ABF
laborers denoting that additional cleanup was needed to clean the grout path.

Attachment

The continued placement of the S3 and S4 Shear Key anchor rods Protective covers placed over the holes for the S2 Shear Key to
which are supported at the bottom of the E2 cap beam. prevent debris from getting into the anchor rod blockout.
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Jacks and timber were placed onto the bases of the W Line temporary
bearings in preparation for installing the upper portion of the temp.
bearings.

Continued placement of the aluminum caps at the end of the Macalloy
rods for the North W2E Hinge K pipe beam asssembly.

ABF laborer seen cleaning the drainage pipe in the blockout. The Removed cover slab of the E-Line cable tie down anchorheads to
laborers also cleaned the concrete surfaces with a wire brush and cleanup the concrete surface and place the neoprene pad.

placed the neoprene
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